

SECRET

SAPC 2475
Copy 5 of 9

9 November 1955

OK 12 Nov 55

MEMORANDUM FOR THE RECORD

25X1A

1. On the 8th and 9th of November, a meeting was held between Col. Shingler and Col. Walker (SAC), L/C Gordon (Headquarters, USAF), and [REDACTED]. The purpose of the discussion was to outline the objectives to be accomplished in the materiel support for Project AQUATONE to include the responsibilities of the various Agencies for the accomplishment of these objectives and the deadline dates for their accomplishment.

2. A list of the objectives, responsible Agencies, and completion dates are shown on attachments 1 - 3. Dates established are as realistic as can be forecast at this time and will be those dates that will be attempted to be met by the responsible Agencies.

3. Although responsibility might be shown as fixed within one Agency, it was agreed that all planning for the materiel support of this Project would be tripartite. Present plans call for a meeting of all Agencies involved approximately once each month for the purpose of briefing progress upon areas of responsibility and for coordinating all efforts to that date.

SIGNED

H. T. Shingler, Jr.
Colonel, USAF
SAC Liaison Unit

SIGNED

G. E. Walker, Jr.
Colonel, USAF
Headquarters, SAC

SIGNED

E. L. Gordon
Lt. Col., USAF
Headquarters, USAF

25X1A

[REDACTED]
Director of Materiel

WAW:tm

SECRET